

		NAVAID Impacts											
Item/NAVAID		WA 1A	WA 1B	WA 1C	WA 2A	WA 2B	WA 3A	WA 3B	WA 4	WA 5A	WA 5B	WA 6	
WA Construction Season	WA Duration	Q3 2024	Q3 2024	Q3 2024	Q3 2024	Q4 2024 & Q2 2025	Winter 2024	Q3 2025	Q3 2025	Q4 2025	Q4 2025	Q4 2025	Winter 2025
		21	13	8	25	42	8	6	49	17	3	4	
VOR/DME (FAA)		Deactivated	Deactivated	Deactivated	Deactivated	No Impact	No Impact	No Impact	Deactivated	Deactivated	Deactivated	No Impact	
Localizer (FAA)		Deactivated	Deactivated	Deactivated	Deactivated	No Impact	Deactivated	Deactivated	Deactivated	Deactivated	Deactivated	No Impact	
Glideslope (FAA)		No Impact	No Impact	No Impact	No Impact	Deactivated	Deactivated	Deactivated	No Impact	Deactivated	Deactivated	No Impact	
RW 2 PAPI (FAA)		No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	Protect	Deactivated	Deactivated	No Impact	
RW 20 MALSR (FAA)		No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	Deactivate / Protect	No Impact	No Impact	No Impact	
RW 20 PAPI (Airport)		No Impact	No Impact	No Impact	No Impact	Protect	No Impact	No Impact	Deactivate / Protect	No Impact	Deactivated	No Impact	Flight Check
RW 2 REIL (Airport)		Deactivate / Protect	Deactivate / Protect	Deactivate / Protect	No Impact	No Impact	No Impact	No Impact	Protect	No Impact	No Impact	No Impact	
RW 2/20 HIRLS (Airport)		No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	Deactivated	Replacement	No Impact	
RW 2 Threshold Lights		No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	Deactivated	No Impact	No Impact	
RW 20 Threshold Lights		No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	Deactivated	No Impact	No Impact	
RDR Signs		No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	No Impact	Replacement	No Impact	No Impact	